

ShawScope Healthcare Application Migration

Proposed 2-Week Delivery Plan (50 Hours)

Total Effort

50 Hours

Timeline

2 Weeks

Week 1 (25 Hours)

Discovery, Infrastructure Setup & Migration Preparation

1. Architecture Review & Technical Audit (5 Hours)

- Review Lovable project structure
- Review GitHub repository or export from Lovable
- Review current Supabase setup
- Identify dependencies on Lovable-managed services
- Review authentication, storage, database, and deployment architecture
- Create migration plan

2. Client-Owned Infrastructure Setup (5 Hours)

- Create client-owned GitHub repository
- Create Supabase Pro project in London region
- Configure authentication and storage
- Configure environment variables
- Configure project access and permissions

3. Source Code Migration (7 Hours)

- Export application from Lovable
- Push code to client-owned GitHub repository
- Configure project locally
- Review dependencies
- Replace infrastructure configuration where required
- Validate application functionality

4. Database & Storage Migration Preparation (5 Hours)

- Review database schema
- Review storage structure
- Prepare migration process
- Create backup and rollback plan
- Validate migration approach

5. Initial Security Review (3 Hours)

- Review user roles and permissions
- Review security requirements
- Review compliance requirements
- Plan Row Level Security implementation

Week 1 Deliverables

- ✓ Architecture audit completed
 - ✓ Client-owned GitHub repository created
 - ✓ Supabase London environment configured
 - ✓ Application running locally
 - ✓ Migration plan finalized
-

Week 2 (25 Hours)

Migration, Deployment, Testing & Handover

6. Database & Storage Migration (6 Hours)

- Migrate database schema
- Migrate storage files
- Validate migrated data
- Verify authentication functionality

7. Security & Compliance Configuration (5 Hours)

- Configure Row Level Security policies
- Configure MFA for admin users
- Configure least-privilege access controls
- Configure automated backups

8. Production Deployment (5 Hours)

- Deploy frontend to Vercel
- Configure GitHub deployment workflow
- Configure environment variables
- Configure custom domain/subdomain
- Configure SSL and HTTPS

9. End-to-End Testing (5 Hours)

- Booking workflow testing
- Login and authentication testing
- Patient records testing
- File upload testing
- User role testing
- Production validation

10. Documentation & Handover (4 Hours)

- Infrastructure documentation
- Backup and recovery documentation
- Deployment workflow documentation
- Plain-English architecture summary
- Final handover session

Week 2 Deliverables

- ✓ Application migrated to client-owned infrastructure
 - ✓ Supabase London configured and live
 - ✓ Frontend deployed to Vercel
 - ✓ GitHub deployment workflow configured
 - ✓ Security controls implemented
 - ✓ Automated backups configured
 - ✓ End-to-end testing completed
 - ✓ Documentation and handover completed
-

Final Architecture

Lovable (Frontend Workflow) ↓ Client-Owned GitHub Repository ↓ Vercel Hosting ↓ Supabase Pro (London Region)

Ownership

- GitHub Repository: Client Owned
- Supabase Project: Client Owned
- Hosting Account: Client Owned
- Domain & DNS: Client Owned
- Backups: Client Owned

Outcome

A fully migrated healthcare application running on client-owned infrastructure with UK-hosted Supabase, automated backups, security controls, deployment workflows, and complete ownership of all infrastructure and services.